
Notice on Bid No: EIB/GURAD/EMER/CW/NCB/08-2017
Project Name: Georgian Urban Reconstruction and Development Project

Country: Georgia

Reference No: EIB/GURAD/EMER/CW/NCB/08-2017
Scope of Contract: Design and Construction of Mziuri Park in Tbilisi
Method of Selection: National Competitive Bidding (NCB).
Duration of Contract: 540 days upon contract signature.
Evaluation Currency: GEL (Georgian Lari).

Bidders :
1. “COMFORTMSHEN XXI” LLC
2. “JAVA” LLC
3. JV of “Mtsvane Saxli” LLC, “NDC Construction” LLC and “Monoliti-2005” LLC
4. “AG-Complex Sp. z.o.o”
5. JV of Branch of Foreign Enterprise “Cobra Insalaciones y Servicios Branch Georgia”and “IN-SI” LLC
6. JV “Mziuri” (“Greenservice +” LLC and “NCC” LLC)

Awarded Bidder:

JV “Mziuri” (“Greenservice +” LLC and “NCC” LLC)
Address: 16 Krtsanisi str., Tbilisi, Georgia
Address: Isani-Samgori District, Didi Lilo, Tbilisi, Georgia
Read out price: GEL 7,799,505.00
Evaluated Bid Price: GEL 7,799,505.00
Contract price: GEL 7,799,505.00

Evaluated Bidder:

Name: “COMFORTMSHEN XXI” LLC
Address: 13 Kisiki str., Tbilisi, Georgia
Read out price: GEL 9,000,000.00
Evaluated Bid Price: GEL 9,000,000.00

Name: “JAVA” LLC
Address: Qvishkheti str. 6, Tbilisi, Georgia
Read out price: GEL 8,423,972.00
Evaluated Bid Price: GEL 8,423,972.00

Name: JV of “Mtsvane Saxli” LLC, “NDC Construction” LLC and “Monoliti-2005” LLC
Address: #52 Vakhtang Gorgasali str., Tbilisi, Georgia
Address: #8 Aleksidze str., Tbilisi, Georgia
Address: #7/9 Mazniashvili str., Batumi, Georgia
Read out price: GEL 8,290,000.00
Evaluated Bid Price: GEL 8,290,000.00



Name: JV of Branch of Foreign Enterprise “Cobra Insalaciones y Servicios Branch Georgia”and “IN-SI”
LLC
Address: #4 Kargareteli str., Tbilisi, Georgia
Address: #72a Kostava str., Tbilisi, Georgia
Read out price: GEL 10,498,108.00
Evaluated Bid Price: GEL 10,498,108.00

Rejected Bids:

Name: “AG-Complex Sp. z.o.o”
Address: ul. Plytowa 14, 03-046, Warsaw, Poland
Read out price: GEL 8,553,312.00
Evaluated Bid Price: N/A
Subject of rejection: The Bidder was requested to extend Bid Validity period by 35 calendar days, namely
till August 12, 2018. The Bidder refused to extend its Bid validity, thus the Bid was rejected pursuant to
ITB 19.1 of the Bidding Document.


